

Initial Project Planning Template

Date	01 October 2026
Team ID	SWTID-2026-5847
Project Name	Import Data Using Transform Maps (Spreadsheets)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Preparation	USN-1	As an HR/admin user, I can prepare the employee spreadsheet and required tables so that employee data is ready for import.	3	High	Vijay PG	28/9/26	29/9/26
Sprint-1	Import&Transformation	USN-2	As an HR/admin user, I can load spreadsheet data into the Import Set Table and use a Transform Map to map and transform employee fields.	3	High	Vignesh Kumar S	28/9/26	28/9/26
Sprint-1	Data Integrity	USN-3	As an HR/admin user, I can validate transformed employee data and use Employee ID with Coalesce to update existing records and prevent duplicates.	3	High	Vijayarjan G	29/9/26	29/9/26
Sprint-2	Data Import	USN-4	As an HR/admin user, I can insert new employee data from Excel into ServiceNow after the transformation and validation steps are completed.	2	High	Vikash A R	30/9/26	30/9/26
Sprint-2	Reporting	USN-5	As an HR/admin user, I can view reports and a dashboard to monitor employee import results and record status.	2	High	Vinoth Kumar M	1/10/26	1/10/26